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SES-ERB-87
8 July 1987
MEMORANDUM FOR: Distribution
THROUGH: Chief, Requirements Analysis Branch, ADD/ESG/FBIS
FROM: Laird Steinberg
System Engineering Support, GE
SUBJECT: Field Bureau Automation ERB Meeting Report

1. An FBA Engineering Review Board was held on 7 June 1987 at 1300.
See Attachment A for the list of attendees. See Attachment B for the
agenda.

2. ‘opened the meeting and revieved the action items STAT
established at the last FBA ERB meeting. See Attachment C for the list of
action items.

a. The PC Security Procedures are being written.[::::::::::]met STAT
with the FBIS Security Officer and agreed on the security regulations
and administratiive requirements necessary for the bureau staff.

3. Twila reviewed the status of open DRs. See Attachment D for the
DR Status Report.

4. Twila reported on the status of the FBA-1 System at Vienna.
reaeh
a. Twila receivgg a message from Vienna informing ﬁhe ERB that
outgoing messages via the DTS circuit have continued toéCroughtqg
without problems. The ERB regards the ZFX problem as corrected, the
preparation of an RFC to the TRANSMIT softwvare is no longer required.

b. The replacement Y2 and Y3 Victors arrived in Vienna. The ERB
requested that the replaced equipment (i.e., IBMs, Leading Edges,
etc) be shipped back to LEC. LOGS will handle the shipment from
Vienna. 7
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SES-ERB-87

SUBJECT: Field Bureau Automation ERB Meeting Report

5. Twila also reported on the status of Key Vest.

a. The failed Victor monitor has been received by LEC and
returned for repair.

b. The RFC regarding the ASCII communication system at Key West
is being developed by Scott. He will present it to the ERB by 4
August 1987.

STAT
STAT

c. The Haiti translator monitor modem is fluctuating.
from Key West replaced the modem. He is also investigating the
availability of an UPS to alleviate the fluctuations.

6. Twila reported on the status of the installation at Hong Kong.
a. Hong Kong sent five Forum PCs to Seoul without problem.

b. The laser printers are expected to arrive in Hong Kong about
11 July. The dot matrix printers are to be purchased locally.
Aok wifh
c. The equipment installation is on schedule. The ORD messages
have been received without problem. The Ffelex td. Seoul was
successful. SAT dry run-occured—wi-thout-problem: Training is on
schedule and is expectei)to continue until 17 July.

\gﬁvw® 4«44@%&u%y40m@&1k1.
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SES-ERB-87

SUBJECT: Field Bureau Automation ERB Meeting Report

7. Open Discussion covered the shipment of the BACH 1.3a software to
all bureaus.

a. The bureaus were requested to load the software on a spare XT é%«
r o eunewin prior to loading it onto the system..

b. -Apparently,-Tel Aviv and Panama do not have spare XTs at
their disposal// It will take 4-5 weeks to send an XT to Tel Aviv.
Twila will check with Vienna and determine if equipment can be
shipped from there to Tel Aviv. Twila will check on the availability
of a Victor PC-here-to send to Panama.

{ Veoy { l"[
8. The next Field Bureau ERB is tentatively scheduled for Tuesday, 7\
July at 1300.

A/Jlf’./.vﬂl_ ioc. /

Laird Steinberg

Attachments:
A. FBA ERB Attendees
B. FBA ERB Agenda
C. FBA Action Item List
D. DR Status Report
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SES-ERB-87
SUBJECT: Field Bureau Automation ERB Meeting Report

DS&T/FBIS/ESG/ADD/SES:LSteinberg:mlh/527-8600 (08JUL87)

Distribution:

Original - C/ESG

- C/ADD

- DC/ADD

- C/RAB

- C/HED

- C/FED

- C/PROD

- C/0PS

- SAM/PROD

- SA/0QPS

- W. Pratt, COTR
T. Forrest, Bur. Seg. Mgr.
- LEC

- GE/SES Staff
- GE/SES Chrono
- ADD Staff

- ADD Chrono

- Bureau Chiefs
Cologne

S & T Units
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ATTACHMENT A

FBA ERB Attendees

T. Engle

D. Bernholz
W. Stanbridge
S. Carpenter
L. Steinberg
J. Cook

M. Toth

N. Ware

J. Kalilimoku
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ATTACHMENT B

FBA ERB AGENDA

1) Review of Minutes
Draft FBA CM Policy Status
Bureau DR Procedures
PC Security Procedures
Paraguay Victor PC

2) Review of DR Status

3) Vienna Status
Vienna DTS Circuit Status
RFC for TRANSMIT Software
Replacement Y2 & Y3 Victors Arrived

4) Key VWest Status
Failed Monitor
RFC for ASCII Communication

5) Hong Kong Status
Forums shipped to Seoul
Printers
SAT Dry Run Sucessful
ORD started 6 July
Tra{ning continues until 17 July

6) Open Discussion

Panama PC Request
Tel Aviv PC Request
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